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Abstract

In order to gain an understanding of the risks associated with the State of Florida
Department of Highway Safety and Motor Vehicles (DHSMV) Motorist Modernization (MM)

Background Program (Phase I), Ernst & Young (EY) conducts independent verification and validation
(IV&V) reviews to identify key challenges and associated recommendations for DHSMV
management to consider for addressing the challenges.

As a result of conducting the Monthly Assessment, we have identified the below challenges
with the MM Program (Phase I) that are impacting the Program and its ability to
successfully achieve its objectives.

1. There are not enough resources assigned to the Program to implement foundational
elements, as well as to complete required activities.

2. The design of the program governance structure and associated decision framework is
insufficient to manage the project.

Results 3. The project management procedures are not complete and do not include all
procedures necessary to manage the project.

Program schedule is not complete.

A project performance management methodology has not been implemented.
Quality and acceptance management processes are insufficient.

The business case to justify the Program is incomplete.

The requirements engineering and design methodology is hot complete

A detailed organizational change management plan has not been created.

© 0N g

The above challenges, if not corrected, will adversely affect the MM Program. Implications
of these challenges are as follows:
1. Inability to manage the Program.

2. Inability to complete the Program in accordance with scope, schedule, budget and
quality requirements.

3. Inability to deliver a desirable solution that represents the anticipated outcome for the
business units.

Inability to effectively control the project and determine true situational awareness.
Reduces visibility into actual project performance.
Masks true situational awareness, thereby negatively impacting project decisions.

Resources required for achieving project objectives are not estimated properly, leading
to cost overruns, delayed timelines, and inadequate quality.

Late stage surprises of unforeseen requirements that impact program objectives.

9. Increases the risk of the organization not accepting or being able to use the new
system.

10. Intended benefits not realized to the extent expected.

11. Negative impacts to application functionality, business processes, internal controls,
transaction processing, and reporting.

Implications

N o ok

@

Within the body of the Monthly Assessment Report, there are numerous recommendations
for correcting the identified challenges, which will decrease the risk of the MM Program
Recommendations | (Phase I) of not achieving the planned benefits and anticipated outcomes.

The MM Program Team has developed a management action with specific activities
defined to implement the recommendations associated with each V&V deficiency.

Ernst & Young ii
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1 Executive summary

This report is an assessment of the strengths, risk exposure and key issues that are associated with the
State of Florida Department of Highway Safety and Motor Vehicles (DHSMV or Department) Motorist
Modernization (MM) Program (Phase ). The following table identifies changes since the submission of
the previous report.

Table 1. Summary of changes

Description

General The MM Program Team is working to address the deficiencies identified by the IV&V
Team.

A management action plan has been developed with specific activities defined to
implement the recommendations associated with each V&V deficiency.

Specific IV&V comments associated with each deficiency and corresponding
action plan have been entered by the IV&V Team into the management action
plan.

The IV&V Team agrees with the approach to implement each recommendation.

Some items will need to be evaluated as part of the monthly assessment process.
The Program is slightly behind schedule based on individual task status data.

34 of 1,371 total tasks (2.5%) contained in the project schedule are late.

0 of 138 tasks (0.0%) for the current period are late.

Because the MM Program Team has not begun reporting EVM metrics, the
amount of time the project is behind schedule cannot be determined.

No additional facets evaluated.

No new deficiencies identified since the last report.

Overall IV&V risk state for the project is Amber (issues and inefficiencies).
Data contained in this MAR is as of 14 July 2015.

Deficiencies Specific items associated with each deficiency have been addressed.
addressed Refer to Section 4, Deficiencies, recommendations and responses.
New No new deficiencies identified.

deficiencies Refer to Section 3, Findings and recommendations.

Risk ratings No risk rating changes.

Refer to Section 4, Deficiencies, recommendations and responses.

Maturity G4 - Decision framework changed from Level 2 (repeatable) to Level 3 (defined).
VR Refer to Appendix E, Maturity assessment resullts.

Interviews No interviews conducted.

conducted

Refer to Appendix G, Interviews and artifacts.

Ernst & Young 1
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Table 1. Summary of changes

Description

Artifacts

Artifacts received include the various deliverables, decision escalation framework,
received

draft Executive Steering Committee (ESC) charter, ESC meeting agenda, V&V
deficiency action plan, meeting minutes, schedule, status reports and spending plan.

Refer to Appendix G, Interviews and artifacts.

Ernst & Young
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The following figure shows the overall risk ratings assigned to each area within the program governance,
project management and technical solution dimensions. It also shows the risk state trending for each
area (positive or negative). Red facets represent the highest risks and should be remediated first.

Risk state of the MM Program (Phase I) Risk state with trending

Program governance

Prog rqm ggvgrnance P—
Benefit realization and and As of 15 July 2015

sustainability maturity
G3

Performance
management

Complexity
profile

G2 G6

s G Organizational Benefits
e change design and
egrity management realization
G1 G5 G9
Decision Compliance and
framework regulatory
Scope Technical
management Ga G8 infrastructure \
Governance \
) effectiveness Methodology H
P1 D . and T3 |
managemen development |
Haman: G Requirements :
resource e | T Controls !
management and design ;
Procurement Security,
P4 T6
management sl 5 BC and DR
Quality Integration Data 5 Sustainability
management management || management model
" Cutover -
P7 Risk T4 and To . R ,
management ST " L
. Project ™. .~ Technical
Testing . .
Communications ] T8 management - . solution
management ) - P
validation S JPlos
Project management Technical solution R — @@
Processes, controls, T7 Requirements development,
and predictability

quality and transition Risk state with trending @

‘ Indicates that the area being assessed has critical issues that will result in significant risk to the project most likely resulting in either the inability to achieve the
outcomes, inability to meet the projected schedule, or a significant cost over-run. Requires immediate action.

8 Indicates that the area being assessed has issues that need to be resolved; inefficiencies exist. Current process/method can be used with refinement.
‘ Indicates that the area being assessed did not have significant issues to report. Continued monitoring should be performed.

0 Indicates that the area being assessed has incomplete information available for a conclusive finding or is not applicable

Figure 1. Overall risk state and trending

Ernst & Young 3
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The following figure shows a summary of the IV&V cube facet ratings (red, amber green and gray)
including open deficiencies per month for the past several months.

IV&V ratings summary
30

25 4

20 +

Number 15 -

10 4

Mar-15 Mar-15 Apr-15 May-15 Jun-15

mmm Critical Issues o Inefficiencies  mmmmNo Issues  mwmm Not Evaluated ~ —#=Open Deficiencies

Figure 2. Summary of IV&V cube facet ratings and open deficiencies per month
Key items displayed in the above figure are as follows:

< The MM Program Team is actively working to address the deficiencies identified by the IV&V
Team.

«  The overall IV&V project risks are decreasing.

Ernst & Young 4
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1.1 Key indicators
The following table lists the key indicators for the MM Program (Phase I) for the monthly reporting period.

Table 2. Key indicators

Indicator Value Comment

Is the project approach sound? Yes The overall project approach is based on industry
leading practices, methodologies and tools that
have been used for other DHSMV projects.

Refer to Section 4, Deficiencies, recommendations
and responses.

Is the project on time? No The Program is slightly behind schedule based on
individual task status data.

34 of 1,371 total tasks (2.5%) contained in the
project schedule are late.

0 of 138 tasks (0.0%) for the current period are
late.

Because the MM Program Team has not begun
reporting EVM metrics, the amount of time the
project is behind schedule cannot be determined.

Refer to Appendix C, Project milestones and
Appendix F, Project schedule analysis results.

Is the project on budget? Yes The Program is currently on budget based on
provided budget and spending information.

Refer to Appendix D, Project budget.

Is scope being managed so there Yes The work being completed as part of the MM
is no scope creep? Program (Phase [) is within the scope of the project
as defined in the Schedule IV-B Feasibility Study.

A change management plan which defines the
procedures to be followed to manage changes to
the defined Program scope has been established
for the Program.

Refer to Section 4, Deficiencies, recommendations
and responses.

What are the project’s future risks? | Unknown The MM Program Team is actively working to
address the deficiencies identified by the IV&V
Team.

A management action plan has been developed
with specific activities defined to implement the
recommendations associated with each V&V
deficiency.

Refer to Section 4, Deficiencies, recommendations
and responses.

Ernst & Young 5
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Indicator

Table 2. Key indicators

Value

Comment

Are the project’s risks increasing
or decreasing?

Decreasing

The MM Program Team is actively working to
address the deficiencies identified by the IV&V
Team.

A management action plan has been developed
with specific activities defined to implement the
recommendations associated with each V&V
deficiency.

Refer to Section 4, Deficiencies, recommendations
and responses.

Are there new or emerging
technological solutions that will
affect the project’s technology
assumptions?

No

New and emerging technologies were considered in
the Feasibility Study.

None have an adverse effect on the project’s
technological assumptions.

1.2 Overall strengths

The following is a list of the strengths identified for the MM Program (Phase I):

MM Program (Phase 1) is using established State procedures including the development of a
Schedule IV-B Feasibility Study to initiate and manage the project.

Program leadership is involved weekly in a status meeting and is making the project a priority.

Project team is co-located enabling collaboration and enhanced visibility.

Project team is committed to the success of the program and has dedicated extra hours to meet
project schedule commitments.

Team members communicate frequently and listen well to each other.

The team is currently using the Blueprint tool to collect, manage and trace requirements.

A Sketching tool is being used in the requirement gathering process to enable consistent

mockups.

Ernst & Young
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1.3 Key deficiencies and actions

The following table provides a summary of the key deficiencies impacting the MM Program (Phase 1) such
that it has an increased risk of not achieving the planned benefits and anticipated outcomes. It also
identifies the actions taken by the Department to address the identified deficiencies. A complete list of
recommendations associated with each identified deficiency and actions taken by the Department is
contained in Section 4, Deficiencies, recommendations and responses.

Table 3. Key deficiencies and actions

Implications Actions taken

D1 - Insufficient program resources

Inability to manage the Program. DHSMV has assigned two (2)
additional individuals to the
Program Team, one based on
V&V recommendations.

Inability to complete the Program in accordance with
scope, schedule, budget and quality requirements.

Personnel requisitions have been
established for additional roles
based on IV&V recommendations.

DHSMV is in the process of
conducting interviews for
additional MM Program personnel.

DHSMV is currently revising the
MM Program Management Plan to
implement the recommendations
associated with this deficiency.

D2 - Insufficient program governance design

Limited capacity to facilitate timely decision making and DHSMYV is updating the program

forecast typical challenges (risks and issues) that could governance and decision

face the program. escalation framework in response
Inability to deliver a desirable solution that represents the R)/g;:ommendanons provided by

anticipated outcome for the business units.

Misalignment in project operational decisions to the
intended project objectives.

DHSMV is currently revising the
MM Program Management Plan to

. - implement the recommendations
Inconsistent decision awareness. associated with this deficiency.

A draft charter for the ESC has
been developed and is in the
process of being reviewed.

The IV&V Team is currently
researching appropriate score
cards to measure governance
effectiveness.

Ernst & Young 7
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Table 3. Key deficiencies and actions

Implications Actions taken

D3 - Insufficient project management disciplines

Increased risk of cost overrun, schedule slippage and DHSMV is currently revising the
lessened quality. MM Program Management Plan to

Inability to effectively control the project and determine true implement the recommendations
situational awareness. associated with this deficiency.

Inability to deliver a desirable solution that represents the
anticipated outcome for the business units.

D4 — Program schedule is not complete

Reduces visibility into actual project performance. DHSMV has revised the Program
schedule in response to
recommendations provided by
IV&V.

Masks true situational awareness, thereby negatively
impacting project decisions.
Unable to establish true visibility and determine forecasting SMV i | ising th
capability in achieving project expectations. DHSMV is currently revising the

) o MM Program Management Plan to
Reduces predictability into cost and schedule performance, implement the recommendations
and achievement of planned outcomes. associated with this deficiency.
Leads to inaccurate forecasts for milestone completion.

Limits early and fact based decision making by project
stakeholders.

Over-allocation leads to personnel burn-out, loss in
productivity and results in turnover.

Resources required for achieving project objectives are not
estimated properly, leading to cost overruns, delayed
timelines, and inadequate quality.

D5 — Performance management methodology has not been implemented

Reduces management's visibility into actual project DHSMYV is working to revise and
performance. implement the recommendations
Masks true situational awareness, thereby negatively E:g‘é'g‘i: by IV&V for the overall

impacting project decisions.

Unable to establish true visibility and determine forecasting
capability in achieving project expectations.

Reduces predictability into cost and schedule performance,
as well as achievement of planned outcomes.

Leads to inaccurate projected end date of future
milestones.

Limits early and fact based decision making by project
stakeholders.

Ernst & Young 8
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Table 3. Key deficiencies and actions

Implications Actions taken

D6 — Insufficient quality and acceptance management

Late stage surprises of unforeseen requirements that DHSMV is currently revising the
impact program objectives. MM Program Management Plan to

Increases to project scope, budget, or schedule due to implement the recommendations
deliverable rework. associated with this deficiency.

Increased development efforts.

Negative impacts to application functionality, business
processes, internal controls, transaction processing, and
reporting.

D7 — Incomplete business case

Intended benefits not realized to the extent expected. DHSMV is working to revise and
implement the recommendations
provided by IV&V for the overall
program.

Project stakeholders and executives are unaware of the
potential true cost of the project leading to unexpected
funding requests.

D8 — Requirements engineering and design methodology is not complete

Late stage surprises of unforeseen requirements that DHSMV is currently revising the
impact program objectives. MM Program Management Plan to
implement the recommendations

Increases to project scope, budget, and schedule. . ) ) C
prol P g associated with this deficiency.

Increased development efforts.

Negative impacts to application functionality, business
processes, internal controls, transaction processing, and
reporting.

D9 — Detailed OCM plan has not been created

Increases the risk of the organization not accepting or DHSMYV is working to revise and
being able to use the new system. implement the recommendations
Leads to the use of other non-standard processes and B;g;'g?: by IV&V for the overall

workarounds, ineffective use of business processes,
delayed implementation of changes, and an overall
reduction in benefits realization.

Inability to deliver a solution that represents the anticipated
outcome for the business units.

Ernst & Young 9
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1.4 Key deficiency recommendations

The following charts show the status of the recommendations associated with each V&V deficiency.

Recommendation Status by Priority Overall Status of Recommendations
Low b
Open Open
Medium 22 24 9 m In Progress H In Progress
| m Closed m Closed
0 10 20 30 40 50 60
Recommendation Status by Deficiency Recommendation Priority by Deficiency
D9 Cmm—E—
D8 3
D7
D6 |1 / ( .
Open i High
® In Progress DS ° ' = Medium
m Closed b4 i 7 mLow
D3
D2 2
D1 2
0 5 10 15 0 5 10 15

Figure 3. Status of deficiency recommendations

Ernst & Young
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2 Introduction

The Florida Department of Highway Safety and Motor Vehicles (DHSMV or Department) intends to re-
engineer all of its motorist services systems in order to better serve and support its customers. To ensure
success in this endeavor, a multi-year phased plan will better mitigate risks, prevent system downtime,
and provide improved functionality over time. The Department has organized the Motorist Modernization
(MM) Program into a staged, multi-phased re-engineering and re-development effort that prioritizes and
schedules the planned work over multiple years.

2.1 Purpose

The purpose of this monthly assessment report (MAR) is to provide the Department with a summary of
findings regarding the MM Program (Phase 1) based on the analysis of project artifacts and the
performance of monitoring activities. The monthly assessment includes an assessment of the project
status, identifying strengths, deficiencies and recommendations for correcting the deficiencies.

2.2 References
The MAR was prepared in accordance with the following, and our procedures were limited to those

documents:
DHSMV RFQ 019-15 dated 12 December 2014
Attachment | Scope of Services dated 02 February 2015
EY Proposal to Serve dated 16 January 2015
Purchase Order No. P0758329

Ernst & Young 11
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2.3 Document organization
The IV&V MAR is organized as follows:

Executive summary — Describes the major project characteristics, risks, findings, and the
actions taken for addressing deficiencies.

Introduction — A brief overview of the MM Program and this MAR.

Findings and recommendations — Contains the findings, appropriate deficiencies, and
associated suggestions including alternative approaches or solutions for correcting all identified
project deficiencies. Also includes any process improvement recommendations.

Deficiencies, recommendations and responses — Used to track closed and open deficiencies
along with the associated recommendations for each deficiency and responses from both the
Department and IV&V Team.

Acronyms and abbreviations — List of acronyms and abbreviations, along with their full
description, used throughout this document.

IV&V assessment — Contains the results of analyses conducted for additional areas of the IV&V
framework as a result of ongoing monitoring activities.

Project milestones — List of the project milestones as of the final publication of this report
indicating completion date.

Project budget — Contains several charts that show budget and actual amounts for each month
of the project.

Maturity assessment results — Contains the results of conducting a maturity assessment of the
MM Program (Phase ).

Project schedule analysis results — Contains the results of conducting an analysis of all project
schedules provided in support of the assessment.

Interviewees and artifacts — Contains lists of personnel interviewed and artifacts used as part of
the assessment.

Meeting minutes and status reports — Contains a summary of the meetings conducted and
status reports submitted during the monthly reporting period.

Ernst & Young 12
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3 Findings and recommendations
This section is used to identify any new deficiencies as a result of ongoing IV&YV activities, as well as process improvement recommendations.

3.1 New deficiencies

The following table provides a summary of the key findings, both positive and negative, implications, appropriate deficiencies to be addressed, and
recommendations for correcting as a result of conducting the monthly assessment.

‘ Table 4. Summary of findings, implications, deficiencies and recommendations

‘ No. ‘ INCES ‘ Deficiency and implications Key findings Recommendations

No new deficiencies identified since the last report.

Ernst & Young 13
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3.2 Process improvement recommendations
The following table identifies specific process improvement recommendations as a result of ongoing IV&V reviews.

004

Table 5. Process improvement recommendations

Recommendation

Implement a formal naming and number convention
for all deliverables as follows:

Deliverable names should be standard:

Deliverable XXX — [short title] vY.Z —
2015MMDD

Deliverable comment spreadsheets should follow
the exact same naming convention and have the
same version number as the document that is
being submitted

All documents that comprise a single deliverable
being submitted should be incorporated into a zip
file, if possible

Opened
05/06/2015

Progress update /resolution

Project Team has implemented a standard
naming and number convention for all
deliverables.

Status

Closed

Ernst & Young
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4 Deficiencies, recommendations and responses

This section is used to track closed and open deficiencies along with the associated recommendations for each deficiency and responses from
both the Department and IV&V Team.

4.1 Open deficiencies

The following table lists the open deficiencies.

Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications Recommendations Comments Status
D1 - Insufficient program resources
Areas: 1. Develop and implement a complete IV&V (BAR — March 2015) Open
P4 — HR management HR management plan in accordance Deficiency opened. The following
imolicati with the PMI PMBOK® Guide — Fifth DHSMV (BAR — March 2015) recommendations
mplications: i — Marc
P N Edition. _ _ _ have been
Inability to manage the 2 Revise the PMP to include the HR DHSMV is actively working to addressed:
Program. management methodology. implement the recommendations 2a
nabilty t complete e | 5 gt Hf management presented in s reportfor the 0
Program in accordance methodology to manage and control program. )
with scope, schedule, : To date, a Deputy Program Director
. project resources. :
budget and quality ) has been hired and starts 5/1/2015,
requirements. 4. Develop a staffing management plan and the subsequent recommended
to identify, acquire, and manage all positions will be advertised and
resources needed for the MM filled in the next few weeks.
Program. IV&V (MAR — March 2015)
5. Identify critical DHSMV resources .
. : No updates received.
and implement an appropriate
retention or replacement plan. DHSMV (MAR — March 2015)
6. Revise the RAM to include specific DHSMV is actively working to
roles and responsibilities for each implement the recommendations
project management procedure. presented in this report for the
7. Expand the existing Program overall program. _
organization structure to include the To date, a Deputy Program Director
fo"owing additional roles and haS been hll’ed and starts 5/1/2015,

Ernst & Young
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Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications

10.

Recommendations

responsibilities:
a. Deputy Program Director

Budget and Contract Coordinator

b
c. Communication Coordinator
d

Program Administrative
Assistant

Communicate and clarify the HR

management methodology and plan

once established.

Define and communicate HR
management roles and

responsibilities to the project team.

Keep track of all resource related
risks in the risk register and define

Comments

and the subsequent recommended
positions will be advertised and
filled in the next few weeks.

IV&V (MAR — April 2015)

DHSMV has assigned two (2)
additional individuals to the Program
Team, one based on V&V
recommendations.

Personnel requisitions are in the
process of being established for
additional roles based on V&V
recommendations.

The risk rating of P4 (HR
management) is changed from Red
(critical issues) to Amber (issues

and inefficiencies).
DHSMV (MAR — April 2015)

DHSMV concurs with the IV&V April
response and has no additional
information to provide.

IV&V (MAR — May 2015)

DHSMV has implemented a
management action plan with
specific activities defined to
implement the recommendations
associated with this deficiency.

The IV&V Team agrees with the
approach to implement each
recommendation.

Some items will need to be
evaluated as part of the monthly
assessment process.

appropriate mitigation actions,
owners and due dates.

Ernst & Young 16



Motorist Modernization Program (Phase I) DHSMV IVV-302AE June MAR v2.0 Final - 20150730

Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications Recommendations Comments Status

Recommendations 7.a and 10 have
been addressed.

DHSMV (MAR — May 2015)

DHSMV is in the process of
conducting interviews for additional
MM Program personnel.

V&V (MAR — June 2015)

DHSMV has provided a draft of the
revised PMP for review including a
new organizational structure.

IV&V provided detailed comments
for consideration.

The new organizational structure
includes the additional positions
recommended by IV&V.

DHSMV (MAR — June 2015)

DHSMV concurs with the IV&V June
response and has no additional
information to provide.

D2 - Insufficient program governance design

Areas: 1. Refine the existihg MM Program IV&V (BAR — March 2015) Open

G4 — Decision governance structure to highlight the Deficiency opened. The following

framework decision making role of the ESC and recommendations
the support role of the PMO. DHSMV (BAR — March 2015) have been

G7 — Governance 5 DHSMV is updating the program addressed:

; Define and establish an explicit (non- - .
e.ffec.tlveness ambiguous) decision framework that govemance and decision escalation 5
Implications: includes specific drivers, framework in responseto
Limited capacity to accountability, decision rights and recommendations presented in this 5
facilitate timely decision performance criteria for each tier in report. 8
making and forecast the governance structure. Updates will be formally
typical challenges (risks documented in all project

Ernst & Young 17
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Table 6. Summary of open deficiencies, recommendations and responses

Recommendations Comments

Areas and implications

and issues) that could
face the program.

Inability to deliver a
desirable solution that
represents the
anticipated outcome for
the business units.

Misalignment in project
operational decisions to
the intended project
objectives.

Inconsistent decision
awareness.

Communicate the decision trade-off
priorities (program drivers) as part of
the governance model's decision
framework.

Define, communicate, and clarify
responsibilities, accountabilities, and
authorities for each level of MM
Program governance.

Define and establish an explicit
decision escalation framework for the
project which clearly identifies how
decisions are escalated through the
various tiers of the governance
structure.

Once a formal decision framework
has been fully defined, revise the
PMP to include the decision
framework.

Align all project management
procedures and associated
governance and decision criteria to
the decision framework.

Revise the Project Charters and
PMPs for the Support Services and
DL Issuance projects to include:

a. Roles and responsibilities for all
organizational elements.

b. Decision and escalation
framework aligned with the
Program decision and escalation
framework.

Communicate and clarify the
governance structure and decision

management document artifacts
and communicated as
recommended to the program team
and stakeholders.

V&V (MAR — March 2015)
No updates received.
DHSMV (MAR — March 2015)

DHSMV is updating the program
governance and decision escalation
framework in response to
recommendations presented in this
report.

Updates will be formally
documented in all project
management document artifacts
and communicated as
recommended to the program team
and stakeholders.

IV&V (MAR — April 2015)

The DL Issuance PMP was
approved on 30 April 2015 and
addressed items per IV&V
deliverable comments.

The support services PMP is in the
process of being revised to address
IV&V comments.

DHSMV (MAR — April 2015)

DHSMV concurs with the IV&V April
response and has no additional
information to provide.

V&V (MAR — May 2015)
DHSMV has implemented a

Ernst & Young
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Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications

10.

11.

12.

13.

14.

Recommendations

framework once established.

Continue to communicate and
enforce governance roles and
responsibilities to the project team.

Complete the definition of the ESC
and Advisory Board including a
regular cadence for meetings.

Ensure that all appropriate ESC and
Advisory Board members, delegates,
and other requested resources attend
all project meetings and are involved
in all project decisions when
necessary.

Define an approach to measure
governance effectiveness.

Update and present the governance
effectiveness scorecard at each ESC
meeting.

Comments

management action plan with
specific activities defined to
implement the recommendations
associated with this deficiency.

The IV&V Team agrees with the
approach to implement each
recommendation.

Some items will need to be
evaluated as part of the monthly
assessment process.

A draft charter for the Advisory

Board has been provided for review.

The IV&V Team is currently

researching appropriate score cards

to measure governance
effectiveness.

Recommendation 8 has been
addressed.

DHSMV (MAR — May 2015)

DHSMV concurs with the IV&V May
response and has no additional
information to provide.

IV&V (MAR — June 2015)

DHSMV has provided draft of the
following documents for review:

Revised PMP.
Decision escalation framework.
ESC charter.

IV&V provided detailed comments
for consideration.

Recommendations 2 and 5 have

Ernst & Young
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Areas and implications

Table 6. Summary of open deficiencies, recommendations and responses

Recommendations

Comments

been addressed.
DHSMV (MAR — June 2015)

DHSMV concurs with the IV&V June

response and has no additional
information to provide.

D3 - Insufficient project management disciplines

Areas:
G2 — Complexity profile
P1 — Scope
management
P2 — Time management
P3 — Cost management
P4 — HR management
P6 — Integration
management
P7 — Quality
management
P8 — Risk management
Implications:

Increased risk of cost
overrun, schedule
slippage and lessened
quality.

Inability to effectively
control the project and
determine true
situational awareness.

Inability to deliver a
desirable solution that

1.

Develop and implement the following
project management procedures:

a. Time management methodology
in accordance with the PMI
PMBOK® Guide — Fifth Edition,
to establish, manage and control
the project schedule.

b. Cost management methodology
in accordance with the PMI
PMBOK® Guide — Fifth Edition,
for the collection, management
and reporting of cost
performance data including the
publication of cost performance
information to the governance
tiers.

¢. HR management plan in
accordance with the PMI
PMBOK® Guide — Fifth Edition
to manage and control project
resources.

d. QM plan to measure and monitor
project deliverable quality.

e. Risk management plan to
identify, document, track and

IV&V (BAR — March 2015)
Deficiency opened.
DHSMV (BAR — March 2015)

DHSMV is actively working with the

Support Services vendor for
contracted project management
deliverables.

DHSMV is also working to revise
and implement the

recommendations presented in this

report for the overall program.
IV&V (MAR — March 2015)

No updates received.
DHSMV (MAR — March 2015)

DHSMV is actively working with the

Support Services vendor for
contracted project management
deliverables.

DHSMV is also working to revise
and implement the

recommendations presented in this

report for the overall program.
IV&V (MAR — April 2015)
The DL Issuance PMP was

Open

The following
recommendations
have been
addressed:

1d
le
6
7

Ernst & Young
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Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications Recommendations Comments
represents the mitigate the negative impact and approved on 30 April 2015 and
anticipated outcome for maximize the positive impact of addressed items per IV&V
the business units. risks (opportunities) throughout deliverable comments.
the lifecycle of the Program. The support services PMP is in the
2. Revise the PMP to include the above process of being revised to address
project management procedures. V&V comments.
3. Once established, communicate and A revised PMP for the MM Program
clarify the PMP and all related roles has not been provided for review.
and responsibilities to team members DHSMV (MAR — April 2015)
including contractors. DHSMV is working to revise the MM
4. Use the above project management Phase | Program PMP, but
procedures to support the otherwise concurs with the IV&V
measurement, monitoring and April response.
reporting of project status and overall IV&V (MAR — May 2015)

situational awareness.

5. Define and establish a CCRB,
including operational procedures,
decision authorities and thresholds.

DHSMV has implemented a
management action plan with
specific activities defined to
implement the recommendations

6. Continue to use Daptiv to enter and associated with this deficiency.
manage all identified risks and The IV&V Team agrees with the
issues, and report all risks and issues approach to implement each
in weekly and monthly status reports, recommendation.

as appropriate.

a. Include all identified Program
risks and issues in Daptiv for
management and reporting

7. The risks identified as a result of Recommendations 1.d, 1.e, 6 and 7
conducting a risk assessment using have been addressed.

the State’s IT project risk assessment DHSMV (MAR — May 2015)

Some items will need to be
evaluated as part of the monthly
assessment process.

tool should be transferred to the DHSMV concurs with the IV&V May
project risk register and managed for response and has no additional
the program. information to provide.
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Areas and implications

Table 6. Summary of open deficiencies, recommendations and responses

Recommendations

Comments

V&V (MAR — June 2015)

DHSMV has provided a draft of the
revised PMP for review.

IV&V provided detailed comments
for consideration.

DHSMV (MAR — June 2015)

DHSMYV concurs with the IV&V June
response and has no additional
information to provide.

D4 — Program schedule is not complete

Areas:
P2 — Time management
Implications:

Reduces visibility into
actual project
performance.

Masks true situational
awareness, thereby
negatively impacting
project decisions.

Unable to establish true
visibility and determine
forecasting capability in
achieving project
expectations.

Reduces predictability
into cost and schedule
performance, and
achievement of planned
outcomes.

1.

Develop an IMS that can be used as
the basis for managing the MM
Program.

a. Structure the IMS using the
project schedule guidelines
contained in the PMI PMBOK®
Guide — Fifth Edition, including
manageable task durations,
critical path identification and
rolling wave planning.

Develop a WBS that includes all
deliverables, milestones, and
associated activities required to
complete the entire project.

a. The deliverables and milestones
should correspond to those
contained in the Schedule IV-B
Feasibility Study.

Break long-duration activities into
smaller, more manageable activities
and estimate work and resource

IV&V (BAR — March 2015)
Deficiency opened.
DHSMV (BAR — March 2015)

DHSMV is actively working with the
Support Services vendor for
contracted project management
deliverables.

DHSMV is also working to revise
and implement the
recommendations presented in this
report for the overall program.

IV&V (MAR — March 2015)
No updates received.
DHSMV (MAR — March 2015)

DHSMV is actively working with the
Support Services vendor for
contracted project management
deliverables.

DHSMV is also working to revise
and implement the

Open

Recommendations
1 through 6 have
been addressed.

Ernst & Young
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Areas and implications

Leads to inaccurate
forecasts for milestone
completion.

Limits early and fact
based decision making
by project stakeholders.

Over-allocation leads to
personnel burn-out, loss
in productivity and
results in turnover.

Resources required for
achieving project
objectives are not
estimated properly,
leading to cost overruns,
delayed timelines, and
inadequate quality.

Recommendations

requirements accordingly.

Properly load all resources into the
project schedule, assign appropriate
resources to activities, and level the
schedule so that no resource is over-
allocated.

Incorporate gateways at appropriate
points in the project lifecycle with
defined entrance and exit criteria for
each gateway and appropriate
stakeholder approvals.

Implement schedule logic so every
activity has appropriate predecessors
and successors and all activity
constraints removed so all activities
are completed ASAP.

Once the project schedule is
complete, formally establish a PMB
to use to measure project
performance.

Use a formal change control process
to implement changes in the
schedule and re-establish a baseline
once approved changes have been
incorporated into the schedule.

Table 6. Summary of open deficiencies, recommendations and responses

Comments

recommendations presented in this
report for the overall program.

IV&V (MAR — April 2015)

A new draft MM Program schedule
was provided for review.

The Program schedule is an IMS
that includes the DL Issuance
project, support services and IV&V
services.

Key milestone dates have not been
established.

A baseline has not been established
for the Program schedule.

Refer to Section F.1, Schedule
analysis for the results of the
analysis conducted on the Program
schedule.

DHSMV (MAR — April 2015)

DHSMV is working to baseline the
program schedule and will provide
this to IV&YV for the May report.

IV&V (MAR — May 2015)

DHSMV has implemented a
management action plan with
specific activities defined to
implement the recommendations
associated with this deficiency.

The IV&V Team agrees with the
approach to implement each
recommendation.

Some items will need to be
evaluated as part of the monthly
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Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications Recommendations Comments Status

assessment process.

Although a PMB has been
established, it is not stable and has
been changing as a result of
changes to the project schedule.

Recommendations 1 through 6 have
been addressed.

DHSMV (MAR — May 2015)

DHSMV concurs with the IV&V May
response and has no additional
information to provide.

IV&V (MAR — June 2015)

DHSMV has provided a draft of the
revised PMP for review.

IV&V provided detailed comments
for consideration.

DHSMV (MAR — June 2015)

DHSMV concurs with the IV&V June
response and has no additional
information to provide.

D5 — Performance management methodology has not been implemented

Areas: 1. Develop and implement a IV&V (BAR — March 2015) Open
G6 — Performance pe”ﬁrrgalnce management S mon Deficiency opened. The following
management methodology to measure and monitor recommendations
P2 '?ime management project performance. DHSMV (BAR — March 2015) have been
o ¢ a. Align the performance DHSMV is working to revise and addressed:
Implications: management methodology with |mplement_the _recommefnda;lons 9
Reduces management's AST requirements. g\r/eesr’glrl\terdomr;ms report for the 10
visibility into actual 2. Use the performance management prog :

IV&V (MAR — March 2015)

project performance. methodology to measure, monitor
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Areas and implications

Masks true situational
awareness, thereby
negatively impacting
project decisions.

Unable to establish true
visibility and determine
forecasting capability in
achieving project
expectations.

Reduces predictability
into cost and schedule
performance, as well as
achievement of planned
outcomes.

Leads to inaccurate
projected end date of
future milestones.

Limits early and fact
based decision making
by project stakeholders.

10.

Recommendations

and report project status and overall
situational awareness.

Enhance the existing Daptiv project
dashboard to capture and report
EVM performance metrics for the MM
Program and individual projects.

Investigate the expansion of the
existing Daptiv project dashboard to
include Agile-specific metrics and
measures, as well as linkages to
detailed Agile status reports.

Revise the project schedule so that
all tasks contain baseline information.

Establish a PMB using the revised
project schedule.

Incorporate project performance
metrics and measures into Program
and project status reports.

Communicate and clarify the
performance management
methodology once established.

Revise the project schedule to allow
adequate time for deliverable review
and approval.

Consolidate all due dates for all
deliverables in a single view to
enable better planning for heavy
submission weeks and adjust plans
accordingly.

Table 6. Summary of open deficiencies, recommendations and responses

Comments

No updates received.
DHSMV (MAR — March 2015)

DHSMV is working to revise and
implement the recommendations
presented in this report for the
overall program.

IV&V (MAR — April 2015)
No updates received.
DHSMV (MAR — April 2015)
DHSMV is working to baseline the

program schedule and will provide
this to IV&YV for the May report.

Performance reporting will initially
focus on the schedule since the
Support Services engagement is
fixed price.

However, DHSMV will be exploring
other ways to measure and

communicate program performance,

per IV&V recommendations.
V&V (MAR — May 2015)

DHSMV has implemented a
management action plan with
specific activities defined to
implement the recommendations
associated with this deficiency.

The IV&V Team agrees with the
approach to implement each
recommendation.

Some items will need to be
evaluated as part of the monthly
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Areas and implications

Table 6. Summary of open deficiencies, recommendations and responses

Recommendations

Comments

assessment process.
Although a PMB has been

established, it is not stable and has

been changing as a result of
changes to the project schedule.

Recommendations 9 and 10 have
been addressed.

DHSMV (MAR — May 2015)

DHSMV will be working to obtain
agreement on the PMB and
associated schedule management
procedures.

V&V (MAR — June 2015)
No updates received.
DHSMV (MAR — June 2015)

DHSMV is working to use the
baseline schedule to begin
measuring performance.

Status

D6 — Insufficient quality and acceptance management

Areas:

P7 — Quality
management

Implications:

Late stage surprises of
unforeseen
requirements that impact
program objectives.

Increases to project
scope, budget, or
schedule due to

1.

Develop and implement a QM plan
for the MM Program to measure and
monitor project deliverable quality.

Incorporate QM activities, milestones,
deliverables, and associated
resources into the IMS.

Continue to develop DEDs for each
major deliverable associated with the
MM Program.

Use the QM plan to measure, monitor
and report project deliverable quality.

IV&V (BAR — March 2015)
Deficiency opened.
DHSMV (MAR — March 2015)

DHSMV is working to revise and
implement the recommendations
presented in this report for the
overall program.

V&V (MAR — March 2015)
No updates received.

DHSMV (MAR — March 2015)

Open

The following
recommendations
have been
addressed:

3
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Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications Recommendations Comments Status
deliverable rework. DHSMV is working to revise and
Increased development implement the recommendations
efforts. presented in this report for the

L overall program.
Negative impacts to prog

application functionality, IV&V (MAR — April 2015)

business processes, The revised PMPs for the DL
internal controls, Issuance project and support
transaction processing, services includes a quality

and reporting. management plan which defines

processes, metrics and measures
for the following:

Deliverable quality
Process quality
System quality

A draft quality assurance (QA)
summary report was provided for
review.

The report identifies the metrics and
measures to be used to manage
and report quality results for
deliverables, processes, systems,
scope and contract.

The deliverable quality metrics and
measures are related to process
(number of submitted deliverables,
duration of deliverable review
process, and deliverable approvals).

There are no quality metrics or
measures defined for deliverable
content.

DHSMV (MAR — April 2015)
DHSMYV is working to provide the
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Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications Recommendations

Comments

Status

Support Services vendor with

measurable and specific content for

the Deliverable Expectations
Documents going forward.

Otherwise, DHSMV concurs with
the IV&V April response.

IV&V (MAR — May 2015)

DHSMV has implemented a
management action plan with
specific activities defined to
implement the recommendations
associated with this deficiency.

The IV&V Team agrees with the
approach to implement each
recommendation.

Although recommendation 1 is a
duplicate of D3, #1d, it is part of
developing a sound quality
management approach for the
Program and should therefore
remain open complete.

Recommendation 3 has been
addressed.

DHSMV (MAR — May 2015)
DHSMV concurs with the IV&V May

response and has no additional
information to provide.

V&V (MAR — June 2015)
DHSMV has provided a draft of the

revised PMP for review.

IV&V provided detailed comments
for consideration.
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Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications

Recommendations

Comments

DHSMV (MAR — June 2015)

DHSMV concurs with the IV&V June

response and has no additional
information to provide.

D7 — Incomplete business case

Areas:

G1 — Business case
integrity

G9 — Benefits design
and realization

Implications:

Intended benefits not
realized to the extent
expected.

Project stakeholders and
executives are unaware
of the potential true cost
of the project leading to
unexpected funding
requests.

Implement the benefits realization
management process as identified in
the feasibility study.

Implement a separate benefit
tracking work stream, managed by
the PMO, for tracking and reporting
benefits on a recurring (monthly)
basis.

Include benefits realization tracking
as part of the ESC status reports.

Revise the bengefits realization table
contained in the PMP to include all
benefits defined in the Schedule V-
B.

Revise the CBA analysis and
associated forms contained in the
Schedule IV-B to include all missing
information.

Revise the RAM (RASCI) to include
specific responsibilities for benefit

realization activities and deliverables.

Revise the IMS to include specific
activities, deliverables, and
milestones to manage, monitor, and
control project benefits.

Once established, conduct routine

IV&V (BAR — March 2015)
Deficiency opened.
DHSMV (BAR — March 2015)

DHSMV is working to revise and
implement the recommendations
presented in this report for the
overall program.

V&V (MAR — March 2015)
No updates received.
DHSMV (MAR — March 2015)

DHSMV is working to revise and
implement the recommendations
presented in this report for the
overall program.

IV&V (MAR — April 2015)
No updates received.
DHSMV (MAR — April 2015)

DHSMV will be revising the
Schedule IV-B business case and
related supporting documentation
for FY 2016-17.

DHSMV is also actively working to
update the ROI for the CBA;
estimated submission date of 15

Open
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Areas and implications

Table 6. Summary of open deficiencies, recommendations and responses

Recommendations

execution of the benefits tracking
process including confirmation of
program priorities and the
identification of remedial actions if
required.

Comments

October 2015.
IV&V (MAR — May 2015)

DHSMV has implemented a
management action plan with
specific activities defined to
implement the recommendations
associated with this deficiency.

The IV&V Team agrees with the
approach to implement each
recommendation.

DHSMV (MAR — May 2015)
DHSMV concurs with the IV&V May
response and has no additional
information to provide.

V&V (MAR — June 2015)
No updates received.

DHSMV (MAR — June 2015)

Schedule IV-B updates have
initiated.

Status

D8 — Requirements engineering and design methodology is not complete

Areas:
T1 - Requirements
engineering and design
Implications:
Late stage surprises of
unforeseen

requirements that impact
program objectives.

Increases to project
scope, budget, and

1.

Develop and implement a
requirements engineering and design
methodology for the MM Program.

Revise the PMP to include the
requirements engineering and design
methodology.

Continue to develop a consistent
template to collect requirements and
load into Blueprint.

Develop Blueprint operational or user

IV&V (BAR — March 2015)
Deficiency opened.
DHSMV (BAR — March 2015)

DHSMV is working to revise and
implement the recommendations
presented in this report for the
overall program.

V&V (MAR — March 2015)
No updates received.

Open

The following
recommendations
have been
addressed:

3

5
6
8

Ernst & Young

30



Motorist Modernization Program (Phase 1)

DHSMV IVV-302AE June MAR v2.0 Final - 20150730

Areas and implications

schedule.

Increased development
efforts.

Negative impacts to
application functionality,
business processes,
internal controls,
transaction processing,
and reporting.

Recommendations

documentation that defines
nomenclature, operational
procedures, roles and
responsibilities, etc., for the
management and administration of
the Blueprint configuration being
used to support the MM Program.

5. Continue current efforts to
standardize the requirement
collection and documentation
approach.

6. Review requirement categorizations
(e.g., deferred, not planned, etc.) and
update the comments or explanations
supporting those decisions before
approval of requirements
deliverables.

7. Formally define the approach for user
story prioritization and definitions for
prioritization values so consistent
prioritization can be applied.

8. Include external and internal interface
requirements in Blueprint.

9. Ensure requirements validation is
formally completed and approved by
key stakeholders prior to the
implementation phase.

10. Implement a formal quality and
review process for approval of user
stories prior to promotion to “ready”
status.

11. Establish a formal baseline for
system requirements once approved

Table 6. Summary of open deficiencies, recommendations and responses

Comments

DHSMV (MAR — March 2015)

DHSMV is working to revise and
implement the recommendations
presented in this report for the
overall program.

IV&V (MAR — April 2015)

The IV&V Team has provided
several recommendations and
comments to improve the
requirements engineering and
design methodology within the
comment sheets for the following
deliverables:

9a, b and ¢ — Legacy system
documentation

15 — To-be synchronization
process

No further updates received.
DHSMV (MAR — April 2015)

DHSMYV incorporated IV&V
comments in the deliverables
mentioned.

The senior business analysts are
also working to incorporate the
recommended improvements in
accordance with IV&V'’s BAR.

IV&V (MAR — May 2015)

DHSMV has implemented a
management action plan with
specific activities defined to
implement the recommendations
associated with this deficiency.
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Areas and implications

Table 6. Summary of open deficiencies, recommendations and responses

Recommendations

so changes can be tracked and
managed using the change control
process.

Comments

The IV&V Team agrees with the
approach to implement each
recommendation.

Recommendations 3,5, 6 and 8
have been addressed.

DHSMV (MAR — May 2015)
DHSMV concurs with the IV&V May

response and has no additional
information to provide.

V&V (MAR — June 2015)

DHSMV has provided a draft of the
revised PMP for review.

IV&V provided detailed comments
for consideration.

DHSMV (MAR - June 2015)

DHSMYV concurs with the IV&V June
response and has no additional
information to provide.

Status

D9 — Detailed OCM plan has not been created

Areas:
G5-0CM
Implications:

Increases the risk of the
organization not

accepting or being able
to use the new system.

Leads to the use of other
non-standard processes
and workarounds,
ineffective use of

1.

Develop, approve, and communicate
an OCM plan for the MM Phase |
program before the execution phase
starts.

Coordinate the completion of the
OCM plan with impacted internal and
external stakeholders.

Revise the project schedule to
include OCM activities.

IV&V (BAR — March 2015)
Deficiency opened.
DHSMV (BAR — March 2015)

DHSMV is working to revise and
implement the recommendations
presented in this report for the
overall program.

IV&V (MAR — March 2015)
No updates received.
DHSMV (MAR — March 2015)

Open
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Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications

Recommendations

Comments

Status

business processes,
delayed implementation
of changes, and an
overall reduction in
benefits realization.

Inability to deliver a
solution that represents
the anticipated outcome
for the business units.

DHSMV is working to revise and
implement the recommendations
presented in this report for the
overall program.

IV&V (MAR — April 2015)
No updates received.

DHSMV (MAR — April 2015)
DHSMV concurs with the IV&V April
response and has no additional
information to provide.

IV&V (MAR — May 2015)
DHSMV has implemented a
management action plan with
specific activities defined to

implement the recommendations
associated with this deficiency.

The IV&V Team agrees with the
approach to implement each
recommendation.

DHSMV (MAR — May 2015)

DHSMV concurs with the IV&V May
response and has no additional
information to provide.

V&V (MAR — June 2015)
No updates received.
DHSMV (MAR — June 2015)

DHSMV has consulted with its
Support Services vendor on a
Change Management approach.

Proposed deliverables and
associated cost estimates are

Ernst & Young
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Table 6. Summary of open deficiencies, recommendations and responses

Areas and implications Recommendations Comments Status

pending as part of the contract
amendment for FY 2015-16, at
which time DHSMV leadership will
assess whether to proceed with
these as part of the Program or in
the broader context of the overall
Department strategic objectives
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4.2 Closed deficiencies
The following table lists the deficiencies that have been closed.

Table 7. Summary of closed deficiencies, recommendations and responses

‘ No. Deficiency and implications Department and IV&V comments Status

No deficiencies closed since the last report.
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Appendix A. Acronyms and abbreviations

Acronyms and abbreviations are defined the first time they are used in this document. The entire
acronym/abbreviation is listed first, and then the acronym/abbreviation is enclosed in parentheses. The
consolidated list of acronyms and abbreviations is listed below.

‘ Table 8. Acronyms and abbreviations

‘ Acronym / Abbreviation Description
AC Actual Cost
ASAP As Soon as Possible
AST Agency for State Technology
BAC Budget at Completion
BAR Baseline Assessment Report
BC Business Continuity
CBA Cost Benefit Analysis
CCRB Change Control Review Board
CPI Cost Performance Index
Cv Cost Variance
DED Deliverable Expectation Document
DHSMV Department of Highway Safety and Motor Vehicles
DL Driver License
DR Disaster Recovery
EAC Estimate at Completion
ES Eamed Schedule
ESC Executive Steering Committee
ETC Estimate to Complete
EV Eamed Value
EVM Eamed Value Management
EY Ernst & Young
HR Human Resource
IMS Integrated Master Schedule
V&V Independent Verification and Validation
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Table 8. Acronyms and abbreviations

Acronym / Abbreviation Description
LOE Level of Effort

MAR Monthly Assessment Report

MM Motorist Modemization

OCM Organizational Change Management

OMM Office of Motorist Modemization

PMB Performance Measurement Baseline

PMBOK Project Management Body of Knowledge

PMI Project Management Institute

PMO Project Management Office

PMP Project Management Plan

PV Planned Value

QM Quality Management

RAM Responsibility Assignment Matrix

RASCI Responsible, Accountable, Support, Consulted, Informed
RFQ Request for Quotation

SPI Schedule Performance Index

SV Schedule Variance

TCPI To Complete Performance Index

WBS Work Breakdown Structure

Ernst & Young
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Appendix B. IV&V assessment

This section contains the results of analyses conducted for additional areas of the IV&V framework as a

result of ongoing monitoring activities. These areas may include one or more from the below table based
on the project lifecycle and availability of program and project documentation.

Table 9. V&V assessment areas

Technical solution

Program governance

G1 - Business case integrity
G2 — Complexity profile

G3 — Capability and maturity
G4 - Decision framework

G5 — Organizational change
management (OCM)

G6 — Performance
management

G7 — Governance
effectiveness

G8 — Compliance and
regulatory

G9 — Benefits design and
realization

Project management

P1 — Scope management
P2 — Time management
P3 — Cost management

P4 — Human resource (HR)
management

P5 — Procurement
management

P6 — Integration
management

P7 — Quality management
P8 — Risk management

P9 — Communications
management

T1 — Requirements
engineering and design

T2 — Methodology and
development

T3 — technical infrastructure
T4 — Data management

T5 — Security, business
continuity (BC) and disaster
recovery (DR)

T6 — Controls

T7 — Testing and validation
T8 — Cutover and support
T9 — Sustainability model

Each assessment area is comprised of a set of expectations that are organized within the following
categories:

Methodology and approach — Expectations for the area methodology and approach.

Templates and tools — Any templates and tools used to support the methodology and approach.

Work products — Actual work products produced.

Communication and coordination — How the methodology and approach are communicated and
coordinated with appropriate Program personnel.

Execute, monitor and control — Expectations for the execution, monitoring and control of the
methodology and approach used.

There were no new areas evaluated since the last report.
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Appendix C. Project milestones

The following is a list of the project milestones as of the final publication of this report indicating
completion date. The dates contained in the below table were derived from the following:
Original completion date — Baseline project schedule
Scheduled completion date — Baseline project schedule
Planned completion date — Project status report.
Projected — Project performance report.

Actual completion date — Project status report.

Table 10. Project milestones

‘ Completion date

‘ Original Scheduled Planned Forecast Actual
Project Initiation Phase
1.1.10 COMPLETE 05/06/2015 | 05/06/2015 | 05/06/2015 n/a 05/06/2015
Project Planning Phase
12.7 COMPLETE 05/29/2015 | 05/29/2015 | 05/29/2015 n/a 05/29/2015
Project Monitoring and Control
1.3.10 Phase COMPLETE 06/28/2019 | 06/28/2019 | 06/28/2019 n/a
Project Closeout Phase
148 COMPLETE 06/28/2019 | 06/28/2019 | 06/28/2019 n/a
Requirements Gathering and
3.8 Documentation COMPLETE 06/25/2015 | 06/25/2015 | 06/25/2015 n/a
Requirements Validation and
49 Approval COMPLETE 03/02/2016 | 03/02/2016 | 03/02/2016 n/a
Database Redesign /
52 Synchronization COMPLETE 05/01/2018 | 05/01/2018 | 05/01/2018 n/a
5.3.7 Development COMPLETE 05/25/2018 | 05/25/2018 | 05/25/2018 n/a
Obtain Enterprise System
5428 | lesting Product 02/07/2019 = 02/07/2019 | 02/07/2019 n/a
Owner/Business Approval and
Signoff
Obtain Enterprise System
54.2.9 | Testing ISA/Technical 02/07/2019 | 02/07/2019 | 02/07/2019 n/a
Approval and Signoff
5434 | OPtan Security Scan ISM 02/20/2019 | 02/20/2019 | 02/20/2019 nia
Approval and Signoff
544 Testing COMPLETE 02/20/2019 | 02/20/2019 | 02/20/2019 n/a
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Table 10. Project milestones

‘ Completion date

‘ Original Scheduled Planned Forecast Actual

Operations Planning
55.3 COMPLETE 03/02/2018 | 03/02/2018 | 03/02/2018 n/a
5.6.4 Implementation COMPLETE 06/27/2019 | 06/27/2019 | 06/27/2019 n/a
5.7 Project COMPLETE 06/28/2019 | 06/28/2019 | 06/28/2019 n/a
Notes:

Based on project schedule: MM Phase | MASTER Program Schedule v21.mpp
Items highlighted are projected to be late.

Original — Original contract completion date.

Scheduled — Scheduled completion date based on the latest schedule baseline.
Planned — Planned completion date (should be the same as scheduled).
Forecast — Based on the current schedule performance index.

Actual — The actual completion date.
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C.1 Late tasks

The following figure shows the number of tasks that are late for each of the IV&V reports for both total
tasks late and tasks that are open (task completion percentage is greater than 0% and less than 100%).
A task is automatically designated as “late” if it is not complete and the project status date is later than the
baseline finish date for the task.

Number of late tasks per reporting period

1,600

1,368 1,371

1,400 1,350

1,200

1,000

800
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400 -

200 +

34

BAR (04/03) MAR (04/07) MAR (05/06) MAR (06/05) MAR (07/08)

mum All tasks ~ mmmTotal late  mmmOpenlate  ——2per. Mov. Avg. (Total late) ~ ===2 per. Mov. Avg. (Open late)

Figure 4. Number of late tasks per reporting period
Key items displayed in the above figure are as follows:

The total number of tasks designated as late is 2.5% of the total number of tasks.
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C.2 Forecast completion

The forecast calculation is based on the Earned Schedule (ES) concept which provides the ability to
predict project completion dates and is the bridge for performing meaningful schedule analysis from EVM
data. It uses the time based measures while integrating both EVM and the integrated schedule analysis.

The following figure shows the forecast slippage of each project milestone using the performance forecast
contained in the project performance report as reported in the published MARs.

Forecast milestone slippage

Project COMPLETE
Implementation COMPLETE
Operations Planning COMPLETE
Testing COMPLETE
Obtain Security Scan ISM Approval and Signoff
Obtain Enterprise System Testing ISA/Technical Approval...
Obtain Enterprise System Testing Product...
Development COMPLETE
Database Redesign / Synchronization COMPLETE
Requirements Validation and Approval COMPLETE
Requirements Gathering and Documentation COMPLETE
Project Closeout Phase COMPLETE
Project Monitoring and Control Phase COMPLETE
Project Planning Phase COMPLETE

Project Initiation Phase COMPLETE

0 0 0 1 1 1
Number of calendar days
mJul 2015 mJun 2015 m May 2015 Apr 2015

Figure 5. Forecast milestone slippage
Key items displayed in the above figure are as follows:

The MM Program Team has not begun reporting EVM metrics.
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Appendix D. Project budget

This section contains several charts that show budget and actual amounts for each month of the project.
The data used to generate these charts was derived from the MM Program (Phase 1) Spending Plan.
Each chart includes the following information:

Budget — budget amount for each month.
Actual — actual expenditures for each month.

Cumulative budget — sum of all monthly budget amounts.

Cumulative actual — sum of all monthly actual amounts.
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D.1 Project funding

The chart below shows the total funding for the MM Program (Phase 1), including budget and actual expenditures.

$2,500

Total project budget versus actual expenditures

$2,000 ‘

Thousands

$1,500

R

$500

< < < < < < n n n n n n n n n n n n © © © © © © © © © © © © ~ ~ ~ ~ ~ ~

= f=2 o b i > 1 o Qo = = > c = f=2 o bd > 1= o e} = = > c = f=2 o b i > 1 o o = = > c

=} 5 o =) D < [ Q © =] 5 o =) D < [ Q © S =] 5 O o =) o) < [ [ Q. © S

¢ 8 o Z a - @ S < s 2 = Z $ o Z a - @ S < = -~ 7 & o O zZz o - o >3 < s 5
mmm Total budget mmm Total actual

—a— Cumulative total budget —@—Cumulative total actual

Figure 6. Total project budget versus actual expenditures
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D.2 Staff funding

The chart below shows the staff funding including State, operations and contractors for the MM Program (Phase I).
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Figure 7. Total staff budget versus actual expenditures
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D.3 Expense funding

The chart below shows the expense funding including travel, training and software for the MM Program (Phase 1).
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Figure 8. Total expense budget versus actual expenditures
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D.4 Hardware funding

The chart below shows the hardware funding for the MM Program (Phase I).
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Figure 9. Total hardware budget versus actual expenditures
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D.5 Other funding

The chart below shows the other funding for the MM Program (Phase ).
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Figure 10. Total other costs budget versus actual expenditures
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D.6 IV&V services funding

The chart below shows the IV&V services funding for the MM Program (Phase I).
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Figure 11. Total IV&V services budget versus actual expenditures
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Appendix E. Maturity assessment results

This section contains the maturity scorecards for the MM Program (Phase ). The maturity rating for each
area was determined as follows:

A current maturity state was determined using the defined maturity criteria for that area in
conjunction with the project assessment results.

A recommended maturity state was determined using the defined maturity criteria in conjunction
with the identified recommendations, risks and project complexity.

E.1 Maturity scorecard —program governance
The following figure shows the results of the maturity assessment for all program governance areas.

Program governance area maturity ratings

Legend

. Recommended
maturity state

Current
maturity state

Business case integrity
Capability and maturity
Decision framework
Organizational change
management

Performance management
Governance effectiveness
Compliance and regulatory
Benefit design and realization

Complexity profile

Maturity stages

5. Optimized

4. Managed .\ /. *—0—@ .\

3. Defined \—./ \.

2. Repeatable

1. Initial

Not evaluated

As of 15 July 2015
The definitions for each of the maturity stages is as follows:

1. Initial: Process is unpredictable, poorly controlled and is reactive.

2. Repeatable: Basic process in place; performance repeatable.

3. Defined: Process documented, standardized and integrated.

4. Managed: Process measured and controlled to better predict future performance.

5. Optimized: Process leading class, organization wide, optimized, monitored and continuously improved.

Figure 12. Maturity scorecard for program governance areas
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E.2 Maturity scorecard — project management
The following figure shows the results of the maturity assessment for all project management areas.

Project management area maturity ratings

Legend

‘ Recommended
maturity state

Current
maturity state

Scope management

Time management

Human resource management
Procurement management
Integration management
Quality management
Communication management

Cost management
Risk management

Maturity stages

5. Optimized
4. Managed H—Q\ /0—0—0
3. Defined No—o—o~

2. Repeatable

1. Initial

Not evaluated

As of 15 July 2015
The definitions for each of the maturity stages is as follows:

1. Initial: Process is unpredictable, poorly controlled and is reactive.

2. Repeatable: Basic process in place; performance repeatable.

3. Defined: Process documented, standardized and integrated.

4. Managed: Process measured and controlled to better predict future performance.

5. Optimized: Process leading class, organization wide, optimized, monitored and continuously improved.

Figure 13. Maturity scorecard for project management areas
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E.3 Maturity scorecard —technical solution
The following figure shows the results of the maturity assessment for all technical solution areas.

Technical solution area maturity ratings
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1. Initial
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As of 15 July 2015

The definitions for each of the maturity stages is as follows:
1. Initial: Process is unpredictable, poorly controlled and is reactive.
2. Repeatable: Basic process in place; performance repeatable.
3. Defined: Process documented, standardized and integrated.
4. Managed: Process measured and controlled to better predict future performance.

5. Optimized: Process leading class, organization wide, optimized, monitored and continuously improved.

Figure 14. Maturity scorecard for technical solution areas
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E.4 Maturity scorecard — maturity level definitions
Each of the maturity levels is defined in the below table.

Table 11. Maturity level definitions

1. Initial Processes are usually ad hoc and chaotic. The organization usually does not
provide a stable environment to support the processes. Success in these
organizations depends on the competence and heroics of the people in the
organization and not on the use of proven processes. In spite of this chaos,
organizations often produce products and services that work; however, they
frequently exceed their budgets and do not meet their schedules.

Organizations are characterized by a tendency to over commit, abandonment of
processes in a time of crisis, and an inability to repeat their successes.

2. Repeatable Processes are planned and executed in accordance with policy; projects employ
skilled people who have adequate resources to produce controlled outputs; involve
relevant stakeholders; are monitored, controlled, and reviewed; and are evaluated
for adherence to their process descriptions. The process discipline helps to
ensure that existing practices are retained during times of stress. When these
practices are in place, projects are performed and managed according to their
documented plans.

Work product status and the delivery of services are visible to management at
defined points (e.g., at major milestones and at the completion of major tasks).
Commitments are established among relevant stakeholders and are revised as
needed. Work products are appropriately controlled. The work products and
services satisfy their specified process descriptions, standards, and procedures.

3. Defined Processes are well characterized and understood, and are described in standards,
procedures, tools, and methods. The organization’s set of standard processes is
established and improved over time. These standard processes are used to
establish consistency across the organization. Projects establish their defined
processes by tailoring the organization’s set of standard processes according to
tailoring guidelines.

A critical distinction between maturity levels 2 and 3 is the scope of standards,
process descriptions, and procedures. At maturity level 2, the standards, process
descriptions, and procedures may be quite different in each specific instance of the
process (e.g., on a particular project). At maturity level 3, the standards, process
descriptions, and procedures for a project are tailored from the organization’s set
of standard processes to suit a particular project or organizational unit and
therefore are more consistent, except for the differences allowed by the tailoring
guidelines.

Another critical distinction is that at maturity level 3, processes are typically
described more rigorously than at maturity level 2. A defined process clearly
states the purpose, inputs, entry criteria, activities, roles, measures, verification
steps, outputs, and exit criteria. At maturity level 3, processes are managed more
proactively using an understanding of the interrelationships of the process
activities and detailed measures of the process, its work products, and its services.
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Table 11. Maturity level definitions

4. Managed The organization and projects establish quantitative objectives for quality and
process performance and use them as criteria in managing processes.
Quantitative objectives are based on the needs of the customer, end users,
organization, and process implementers. Quality and process performance is
understood in statistical terms and is managed throughout the life of the
processes.

For selected sub-processes, detailed measures of process performance are
collected and statistically analyzed. Quality and process-performance measures
are incorporated into the organization’s measurement repository to support fact-
based decision making. Special causes of process variation are identified and,
where appropriate, the sources of special causes are corrected to prevent future
occurrences.

A critical distinction between maturity levels 3 and 4 is the predictability of process
performance. At maturity level 4, the performance of processes is controlled using
statistical and other quantitative techniques, and is quantitatively predictable. At
maturity level 3, processes are typically only qualitatively predictable.

5. Optimized An organization continually improves its processes based on a quantitative
understanding of the common causes of variation inherent in processes.

Focuses on continually improving process performance through incremental and
innovative process and technological improvements. Quantitative process
improvement objectives for the organization are established, continually revised to
reflect changing business objectives, and used as criteria in managing process
improvement. The effects of deployed process improvements are measured and
evaluated against the quantitative process improvement objectives. Both the
defined processes and the organization’s set of standard processes are targets of
measurable improvement activities.

A critical distinction between maturity levels 4 and 5 is the type of process variation
addressed. At maturity level 4, the organization is concerned with addressing
special causes of process variation and providing statistical predictability of the
results. Although processes may produce predictable results, the results may be
insufficient to achieve the established objectives. At maturity level 5, the
organization is concerned with addressing common causes of process variation
and changing the process (to shift the mean of the process performance or reduce
the inherent process variation experienced) to improve process performance and
to achieve the established quantitative process improvement objectives.
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Appendix F.

Project schedule analysis results

This section contains the results of conducting an analysis of all project schedules provided.

F.1 Schedule analysis

This section contains the results of the schedule analysis.

Table 12. Project schedule analysis results — schedule 1

Title / file name

MM Phase | MASTER Program Schedule v21.mpp

Basic project task information

With predecessors

With successors

With resources

Normal tasks:

Finish: 28 Jun 2019 | Remaining: 782 days | Duration complete: 45.0% | Work complete: 32.0%
Summary: 305 | Milestones: 83 | Normal: 1,371 ‘ Total: 1,759 | Resources: 96
Current: 172,354.2 | Baseline: 170,850.4 | Actual: 55,258.3 | Remaining: 117,095.9
Entire 01 Jl:lo2015 Entire 01 Jl:lo2015
Analysis Item Schedule 30 Sep 2015 Analysis Item Schedule 30 Sep 2015
Total | Open | Total | Open Total | Open | Total | Open

Summary tasks: Milestone tasks:

Total 305 17 20 7 | Total

With duration
With fixed dates

Without predecessor

Late

Without predecessors

Without successors

Without resources

With deadlines

With fixed dates

With constraints other than
Total 1,371 3 94 2 ASAP
Critical 62 1 0 0 | Duration < 8 hours
Not started (no progress) 349 0 44 0 | Duration 8 to 80 hours

Duration 80 to 120 hours

Duration 120 to 160 hours

Duration > 160 hours

Missing baseline
information

Deadlines or constraints
not met

With over-allocated

resources
Resources:

Resources 96 13 37 4 | Peak utilization > 100%
Resource assignments 6,464 15| 367 10 | Over-allocated
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Table 13. Project schedule analysis results — legend

No correction required

Cautionary and need to be reviewed to
make sure they are correctand can
support the dynamic nature of the

project schedule

Issues that need to be corrected so the
schedule can be used to effectively
manage the project

F.2 Schedule analysis descriptions and risks
This section contains descriptions for the terminology and risks associated with the schedule analysis.

Table 14. Schedule analysis descriptions and risks

ltem Description
Summary With Number of summary tasks Predecessor and successor
task predecessor with predecessors and relationships should be
and successors implemented at the detail task
successor and milestone level
With Number of summary tasks This has the potential to double-
resources with resources count resources that will then
distort the utilization profile
Milestone With duration Number of milestone tasks Number of milestone tasks with
tasks with a duration not equal to a duration not equal to zero (0)
zero (0)
With fixed Number of milestone tasks Prevents the schedule from
date with fixed dates being dynamic
Without Number of milestone tasks
predecessor without at least one
predecessor
Resources With peak Number of resource This has the risk of a resource
utilization assigned with peak not being able to complete
greater than utilization greater than assigned work, thereby causing
100% 100% task (and schedule) slippage
With zero Number of resource listed Any resource with zero (0)
assigned work in the resource sheet with assigned work should be
no work assigned removed from the schedule
Over- Number of resources This has the risk of a resource
allocated assigned to tasks that are not being able to complete
over-allocated assigned work, thereby causing
task (and schedule) slippage
Normal Late Number of late tasks A task is automatically
tasks designated as “late” if it is not
complete and the project status
date is later than the baseline
finish date
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Table 14. Schedule analysis descriptions and risks

ltem

Description

Normal
tasks

With Number of tasks without This prevents the project
predecessor predecessors or schedule from being dynamic
and successors and automatically computing
successor start and finish dates based on
the task durations and linkages
Without Number of tasks without All tasks must have associated
resources resources work and assigned resource(s)
to complete the work so the total
level of effort (LOE) and staffing
profile can be determined
With Number of tasks with This prevents the project
deadlines deadlines (deadline for the schedule from being dynamic
task is set to other than and automatically computing
“NA") start and finish dates based on
the task durations and linkages
With fixed Number of tasks with fixed
dates dates (constraint date for
the task is set to other than
“NA")
With Number of tasks with
constraints constraint other than “as
other than soon as possible (ASAP)”
ASAP
With duration Number of tasks with Tasks with duration of less than
less than 8 duration less than 8 hours 8 hours should generally be
hours combined with other tasks, if

possible, to avoid too much
detail

With duration
8 to 80 hours

Number of tasks with
duration greater than or
equal to 8 hours and less
than or equal to 80 hours

This allows the reporting of start
and finish of a task within two
weekly update cycles, allowing
focus on performance and
corrective action if needed

With duration
801to 120
hours

Number of tasks with
duration greater than 80
hours and less than or
equal to 120 hours

With duration
120 to 160
hours

Number of tasks with
duration greater than 120
hours and less than or
equal to 160 hours

With duration
greater than
160 hours

Number of tasks with
duration greater than 160
hours

These tasks may have too much
uncertainty and should be
broken down into smaller
duration tasks
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Table 14. Schedule analysis descriptions and risks

ltem

Description

Normal
tasks

Missing Number of tasks that are Task satisfies one or more of the
baseline missing baseline following:
information information Baseline start equals “NA”,
Baseline finish equals “NA”,
Duration equals 0, or
Work equals 0
Deadlines or Number of tasks that do Task satisfies one or more of the
constraints not satisfy defined following:
not met deadlines or constraints Deadline does not equal “NA”
and total slack is less than O,
or
Constraint date does not
equal “NA” and total slack is
lessthan O
With over- Number of tasks with This has the risk of a resource
allocated resources assigned that not being able to complete
resources are over-allocated assigned work, thereby causing

task (and schedule) slippage
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F.3 Performance analysis
This section contains the results of the performance report analysis.

‘ Table 15. Performance report analysis results

Title / file name Performance report

Report end date Date

Performance information

Earned value (EV) xxx,xxx hours | Value of the work performed

Planned value (PV) xxx,xxx hours | Work scheduled to be accomplished

Actual cost (AC) xxx,xxx hours | Total cost actually incurred

Budget at completion (BAC) xxx,xxx hours | Total planned work for the project

Estimate to complete (ETC) xxx,xxx hours | Estimated work to complete project

Estimate at completion (EAC) xxx,xxx hours | Total project cost (AC + ETC)

Schedule variance (SV) xxx,xxx hours | Difference between EV and PV (SV = EV - PV)
Cost variance (CV) xxx,xxx hours | Difference between EV and AC (CV = EV — AC)
To complete performance index XX Indigates the future required cost efficiency needed to
(TCPI) ) achieve the target BAC

Schedule performance index (SPI) x.Xx | A measure of schedule efficiency (SPI1=EV / PV)
Cost performance index (CPI) x.Xx | A measure of cost efficiency (CPI = EV / AC)

Schedule performance

On schedule Ahead of schedule Behind schedule Overall trend

EV=PV,SPI=1.0 EV>PV,SPI>1.0 EV<PV,SPI<1.0 Neutral

Cost performance

On cost Under cost Over cost Overall trend

EV=AC,CPI=1.0 EV>AC,CPI>1.0 EV<AC,CPI<1.0 Neutral

Comments

The MM Program Team has not begun reporting EVM metrics.
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The following figure shows the overall cost and schedule performance and associated trends. The data
in this figure is derived from the project performance reports created by the PMO that is used to populate
Table 15 above.

Project performance

130 4! :

Ahead of schedule and underspent

Behind schedule and underspent

Data is for illustration only and is
not representative of the Motorist
Modernization Program.

As of 27 September:
SPI=1.00
CP1=0.99

Ahead of schedule and overspent

Behind schedule and overspent

Figure 15. Overall cost and schedule performance
Key items displayed in the above figure are as follows:

< The MM Program Team has not begun reporting EVM metrics.

- Data displayed in the above figure is for illustration only and is not representative of the MM
Program (Phase ).
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The following figure shows the overall trends for PV and EV. The data in this figure is derived from the
project performance reports created by the PMO that is used to populate Table 15 above.

225,000
Project performance summary

200,000

Data is for illustration only and is
175,000 +— not representative of the Motorist
Modernization Program.

Planned value (PV)

150,000
125,000 /

100,000 Earned value (EV)
75,000 -

50,000 -

Hours

25,000 -

) ‘\"“"'\/*‘

% » » » » » » » > > >
N N N Y N Y N N N NN
N S NS L N S s ¥ $ > S
$ & N & $ N a4 & & & &

= Planned Value (PV) Earned Value (EV)  ==e==EV-PV  =m==Net Change of PV-EV

Figure 16. Project performance summary
Key items displayed in the above figure are as follows:

The MM Program Team has not begun reporting EVM metrics.

Data displayed in the above figure is for illustration only and is not representative of the MM
Program (Phase ).
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Appendix G. Interviews and artifacts

This section contains the list of people interviewed and artifacts collected as part of the monthly
assessment.

G.1 Interviews
The below table identifies interviews conducted during the monthly reporting period.

Table 16. Interviews conducted

Individual Title / responsibility Group

None No interviews conducted since the last report.
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G.2 Artifacts

The below table identifies artifacts received and reviewed during the monthly reporting period.

Category

Deliverables

Table 17. Project artifacts

Documents

4d — May legislative status report

4e — June legislative status report

11 — New system requirements tracking report
12 — Requirements report

19 — Data warehouse gap analysis report

Decision escalation
framework

DRAFT Motorist Mod Decision Escalation.xIsx

ESC charter

DHSMV Motorist Modernization ESC Charter 07062015.docx

ESC meeting — 07 July
2015

ESC Meeting Agenda 07072015.docx

IV&V deficiency action
plan

HSMV Action Plan for Addressing IVV Deficiencies 06172015b.xIsx
HSMV Action Plan for Addressing IVV Deficiencies 06242015.xIsx
HSMV Action Plan for Addressing IVV Deficiencies 07012015.xIsx
HSMV Action Plan for Addressing IVV Deficiencies 07082015.xIsx

Meeting minutes

Meeting Minutes - 20150512.docx

MM PMP

MM PMPv2.0_DRAFT.docx

Schedule

MM Phase | MASTER Program Schedule v21.mpp

Status report

DL Issuance-06172015.pdf
DL Issuance-06242015.pdf
DL Issuance-07012015.pdf
DL Issuance-07082015.pdf

Support Services-06172015.pdf
Support Services-06242015.pdf
Support Services-07012015.pdf
Support Services-07082015.pdf

Spending plan

MM Phase | - Spend Plan and Summary - 2015-06-25.xIsx
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Appendix H. Meeting minutes and status reports

This section contains a summary of the meetings conducted and status reports submitted during the

monthly reporting period.

H.1 Meetings
The below table lists the meetings attended during the monthly reporting period.

Table 18. Summary of meetings

Description Reference
Accenture weekly status none
V&V weekly status 5:185 IEJA(;/1I7VC\1/(;§)C()2AS Weekly Status Meeting v1.0 Draft -
17 June 2015 )
Deficiency meeting none
Deliverable 19 review none
18 June 2015 Deliverable 19 review none
Accenture weekly status none
24 June 2015 V&V weekly status DHSMV IVV-202AT Weekly Status Meeting v1.0 Draft -
y 20150624.docx
Accenture weekly status none
01 July 2015 V&V weekly status DHSMV IVV-202AU Weekly Status Meeting v1.0 Draft -
y 20150701.docx
02 July 2015 Fut_ure Accenture none
deliverables
07 July 2015 ESC meeting none
Accenture weekly status none
08 July 2015 Phase | schedule review none
DHSMV IVV-202AV Weekly Status Meeting v1.0 Draft -
IV&V weekly status 20150708.docx

In addition to the meetings identified in the above table, there were informal conversations regarding
individual topics and areas.
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H.2 Status reports
The below table lists the IV&V status reports submitted during the monthly reporting period.

Table 19. Summary of status reports

Description Reference
17 June 2015 | IV&V status report ggllsgggll;v(\’/(;gglp‘s Status Report v1.0 Draft -
24 June 2015 | IV&V status report ggligﬂézlg(;iglAT Status Report v1.0 Draft -
01July2015 | V&V status report gé*lss'g%m\”(;igmu Status Report v1.0 Draft -
08 July2015 | IV&V status report 56*155'2)"7\62{;’6521” Status Report v1.0 Draft -
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